Facilities?
Honouliuli Kailua Wailua MCBK Island Dairy

Activity

Review/Copy Files
e Assign Permitting Staff.
e Coordinate site-visits and data/materials collection
with EPA COR and Technical Lead, and HDOH.

Complete Complete Complete Complete Complete

Collect Additional Data and Information

* Conduct site-visits and contact dischargers directly | g,555015 | o/30/2012 | 9/30/2012 | 9/30/2012 | 9/30/2012
to obtain additional information necessary to initiate

permit development.23

Prepare and Deliver Administrative Draft Permit

Package
e Discuss any known permitting policy issues with
HDOH.

¢ Discuss site-specific situations with HDOH where
direction is needed regarding the approach to be
taken in the permit.

¢ Identify and discuss with HDOH and EPA any 11/28/2012 1/11/2012 1/28/2012 2/11/2013 2/25/2013
unique issues or permit conditions.

e Develop Administrative Draft Permit Package.*

o Deliver Administrative Draft Permit Package.

¢ Following delivery, schedule a conference call to
discuss approach taken and potentially controversial
issues related to the draft permit package (as
necessary).

Receive HDOH and EPA comments on Administrative

Draft Permit Package® 12/12/2012 1/25/2012 2/11/2013 2/25/2013 3/11/2013

! Facility schedules may be revised based on EPA and HDOH priority.

2 Correspondence with dischargers will be documented for the contract file and HDOH administrative file as necessary.

3 EPA and HDOH may accompany PG staff during scheduled site-visits as desired.

4 The Administrative draft will include a reasonable potential analysis, permit, fact sheet, and a draft cover letter to transmit the administrative draft to the facility. The fact sheet will
provide defendable rationale for permit conditions. The Permit Package will be drafted based on current HDOH templates, with some revisions, as approved by EPA COR or
Technical Lead.

5 If comments are not received from HDOH and EPA within 2 weeks of receipt, PG may not be able to comply with the remaining proposed dates. After 1 month, if comments are not
received, the draft will be finalized and re-submitted as a Final Administrative Draft Permit Package.



Facilities?
Honouliuli Kailua Wailua MCBK Island Dairy

Activity

Incorporate HDOH and EPA comments
e Revise Administrative Draft Permit Package based
on HDOH and EPA comments.
e Submit Final Administrative Draft Permit Package
via email to HDOH permit contact, HDOH Branch
Manager, EPA COR, and EPA Technical Lead.

12/19/2012 2/1/2013 2/18/2013 3/4/2013 3/18/2013

Receive HDOH and EPA comments on Final

Administrative Draft Permit Package® 1/4/2013 2/15/2013 3/4/2013 3/18/2013 4/1/2013

Prepare and deliver Public Notice Draft Permit Package

e Revise Final Administrative Draft Permit Package
based on HDOH and EPA comments (as
necessary).

e Prepare Public Notice Draft Permit Package.”

e Deliver Public Notice Draft Permit Package via email | 1/11/2013 2/22/2013 3/11/2013 3/25/2013 4/8/2013
to HDOH permit contact, HDOH Branch Manager,
EPA COR, and EPA Technical Lead.

¢ Following delivery, schedule a conference call to
discuss significant changes or issues related to
public notice draft permit.

Receive comments on Public Notice Draft Permit 8 s s 8 8
Package

5 If comments are not received from HDOH and EPA within 2 weeks of receipt, PG may not be able to comply with the remaining proposed dates.

" The Public Notice Draft Permit Package will include all components of the administrative draft permit record, including application and supporting data, public notice draft NPDES
permit, documents or other items cited in public notice draft NPDES permit, and any other items supporting permit development. Further, the Public Notice Draft Permit Package will
include public notice materials to transmit the Public Notice Draft Permit Package, including transmittal letter for Facility and interested parties, Notice of Public Hearing, letter to
newspaper for public advertising, etc. Formats for the public notice materials will be provided to PG by the HDOH.

8 Receipt of public comments on Public Notice Draft Permit Package is dependent on release date of Public Notice Draft Permit Package. PG assumes comments will be provided as
they are received by EPA and HDOH, over the 30 day public notice period.
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Kailua

Wailua
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Prepare and Deliver the Final Permit Package

Address all comments received during the public
notice comment period(s) or public hearing(s) on the
Public Notice Draft NPDES Permit Package.

Make final revisions and prepare Final Permit
Package.®

Deliver Final Permit Package via email to HDOH
permit contact, HDOH Branch Manager, EPA COR,
and EPA Technical Lead.

Following delivery, schedule a conference call to
discuss approach taken and potentially significant
changes or issues related to final permit package
(as necessary).

10

10

10

10

10

° The Final Permit Package will include the Final Permit, Final Fact Sheet, response to public comments, and the final permit transmittal letter.

10 The Final Permit Package will be delivered 2 weeks after the receipt of the public comments.




